

STAT

14 August 1975

MEMORANDUM FOR: Executive Officer, IC Staff

SUBJECT: Addendum to USIB/IHC Weekly Activities
Report of 13 August 1975.

V. MAJOR MILESTONES

1. 22 August - CONTEXT participation; formal agreement with State and DIA prepared for transmittal by D/DCI/IC.

2. 2 September - Complete draft report of Chairman of Ad Hoc Committee on Imagery Transmission System (ITS) and begin community briefings.

3. 19 September - CONTEXT installation of secure voice speaker phone system at State and DIA.

4. 19 September - CONTEXT installation of large-screen displays at CIA headquarters and NSA.

5. Mid-September - Present ITS to USIB and/or IRAC for guidance on procurement of equipment.

6. 30 September - Completion of ITS Phase I contract with Harris.

7. ²²1 October - CONTEXT formal technical agreement with NSA.

8. 1 October - Begin negotiations [] re ITS System (Phase II).

[]
Ex. Sec'y., IHC

STAT